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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification P00023 is to incorporate the requirement for the technical inspection of PVT DSB system in the total

amount of $78,621, under newly established CLIN 4003AA.

2. The Contractor and the Government agree that any and all claims for a price or schedule adjustment as it relate to this modification

is hereby waived and fully released.

3. As a result of Modification P00023, the total contract amount is increased by $78,621 from $89,526,208.64 to $89,604,829.64.

                                               *** END OF NARRATIVE A 024 ***
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Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4003          SECURITY CLASS: Unclassified

4003AA        SERVICES LINE ITEM                                                     LO                    $         78,621.00              __________________                                                                            __________________

              NOUN: DSB - PVT LAUNCH/BRIDGE INSPT

              PRON: P136K1122T    PRON AMD: 01    ACRN: AH

              AMS CD: 53152831116

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2003 (E)

                            $        78,621.00

                 The DD250 performance certifier for this effort

                 is TACOM DSB APM, Major Andy DiMarco.

                              (End of narrative F001)

                 This effort is for a full technical inspection

                 of the system, to not only check the service-

                 ability of the equipment, but to also identify

                 and record the effects on the system that may

                 have been induced by fatigue testing at key

                 structural points determined by WFEL.  This

                 cost includes the strip down of the launcher

                 and its inspection but does not include any

                 refurbishment of components or the re-assembly

                 of the launcher.  After submission of the technical

                 inspection report by WFEL, the Government will

                 decide if the system will be refurbished and a

                 cost proposal will include the rebuilding of

                 the launcher to a serviceable condition.

                 The performance completion date is an estimated

                 to be two (2) months after WFEL received the

                 PVT DSB system from Aberdeen Proving Ground.

                              (End of narrative F002)
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PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

4003AA  P136K1122T             AH       2        $               0.00  $          78,621.00            $          78,621.00

        53152831116                   3ZCB01

                                                                           _________________

                                                         NET CHANGE    $          78,621.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AH        21   32035000031C1C05P53152831E1  S20113                W56HZV           $          78,621.00                                                                                                          __________________

                                                                                          NET CHANGE    $          78,621.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      89,526,208.64              $          78,621.00              $      89,604,829.64
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